
Experiment	  e10001	  (Charity)	  -‐	  List	  of	  tasks	  and	  required	  resources	  from	  NSCL.	  	  
This	  list	  doesn’t	  include	  tasks	  that	  HiRA	  group	  and	  WashU	  group	  can	  handle	  by	  themselves	  and	  don’t	  require	  resources	  from	  NSCL	  
personnel	  or	  machine	  shop.	  
	  
	   Description	   Person	  in	  charge	   Start	   End	   Resources/Comments	  

1	   Cleaning	  the	  s2	  vault	   Dirk	  Weisshaar,	  	  
Paul	  Zeller	  

Dec	  11	   Dec	  11	   -‐ Scheduled	  for	  morning	  
-‐ Use	  of	  crane	  

2	   Bringing	  the	  HiRA	  electronic	  racks	  to	  s2	  vault	   HiRA	  group	   Dec	  11	   Dec	  11	   -‐	  will	  be	  done	  between	  tasks	  	  #1	  and	  
#3	  

-‐	  use	  of	  small	  crane	  in	  s2	  vault	  
3	   Bringing	  the	  chamber	  to	  the	  s2	  vault	  

	  
	  

Paul	  Zeller	   Dec	  11	   Dec	  11	   -‐	  Scheduled	  for	  afternoon	  
-‐	  have	  to	  use	  crane	  

4	   Recalibrate	  the	  optical	  telescope	  on	  the	  beam	  axis	  
using	  the	  laser	  tracker.	  	  	  

Dave	  Sanderson	  *	   Dec	  12	   Dec	  14	   Required	  to	  align	  the	  chamber	  

5	   Alignment	  of	  the	  chamber	  using	  the	  entrance	  and	  
exit	  flanges	  and	  alignment	  of	  the	  beamline	  	  

Dave	  Sanderson	  *	   Dec	  12	   Dec	  14	   -‐ Craig	  Snow	  is	  going	  to	  provide	  the	  
dimensions	  of	  the	  chamber	  location	  
-‐ Once	  the	  chamber	  is	  in	  place,	  it	  will	  
need	  to	  be	  anchored	  to	  the	  floor	  
using	  flush	  concrete	  anchors	  for	  one	  
corner	  and	  tapped	  holes	  in	  the	  
flooring	  for	  the	  other	  three	  
-‐ Then,	  Dave	  can	  do	  the	  final	  
alignment	  

6	  
	  

Test	  the	  beam	  dump	  vacuum	  system	   Dave	  Sanderson	  *	   Dec	  14	   Dec	  28	   The	  vacuum	  system	  near	  the	  beam	  
dump	  is	  buried	  under	  a	  bunch	  of	  
water	  jugs.	  	  They	  may	  need	  to	  be	  
opened	  up	  to	  make	  sure	  it	  works.	  

7	  
	  

Measurements	  of	  the	  new	  exit	  beamline	   Craig	  Snow	  *	   Dec	  18	   Dec	  28	   The	  exit	  beamline	  needs	  to	  be	  
shortened	  once	  we	  have	  the	  chamber	  
aligned	  and	  can	  measure	  the	  new	  
gap.	  	  Part	  ready	  by	  Jan	  10	  (NSCL	  shop)	  

8	   Connecting	  the	  pumps,	  IG,	  PG	   Dave	  Sanderson,	  
Robin	  Walker	  (if	  
needed)	  *	  

Dec	  14	   Dec	  28	   1)	  (WashU	  shop)	  
9	   Testing	  the	  vacuum	  system	  and	  controlling	  it	  

from	  epics	  
10	   Connecting	  the	  “CAESAR”	  part	  of	  the	  beam	  line	   HiRA	  group	   Jan	  10	   Jan	  11	   Parts	  available	  by	  Jan	  10	  (NSCL	  shop)	  



11	   Connecting	  the	  rough	  pump	  to	  the	  “CAESAR”	  part	  
of	  the	  beam	  line	  and	  testing	  it	  (including	  EPICs)	  

Dave	  Sanderson,	  
Robin	  Walker	  (if	  
needed)	  *	  

Jan	  10	   Jan	  16	   After	  tasks	  #8	  &	  9	  is	  completed	  

12	   Mounting	  the	  drive	  and	  the	  beam	  blocker	   HiRA	  group	   Jan	  11	   Jan	  18	   Parts	  available	  by	  Jan	  10	  (NSCL	  shop)	  

13	   Setting	  up	  CAESAR	   Dirk	  Weisshaar	   Jan	  10	   Jan	  24	   CAESAR	  stand	  available	  by	  Jan	  10	  
(NSCL	  shop)	  

14	   Mounting	  the	  HiRA	  stand	   HiRA	  group	   Dec	  21	   Dec	  22	   2)	  (NSCL	  shop)	  

15	   Use	  CMM	  arm	  to	  align	  the	  HiRA	   Dave	  Sanderson*	   Jan	  15	   Jan	  20	   Can	  be	  done	  after	  the	  HiRA	  telescopes	  
are	  mounted	  

	  
	  
*	  	  	  	  	  HiRA	  group	  can	  provide	  assistance	  
1) Parts	  of	  the	  mechanical	  isolation	  of	  the	  turbo	  pump	  won’t	  be	  available	  before	  Jan	  10	  (WashU	  shop).	  Thus,	  we	  would	  like	  to	  connect	  

the	  turbo	  pump	  in	  the	  same	  way	  as	  it	  was	  in	  the	  previous	  experiments	  with	  s2	  chamber	  so	  we	  can	  do	  the	  vacuum	  test	  before	  
January.	  WE	  	  CAN’T	  START	  ANY	  WORK	  INSIDE	  THE	  CHAMBER	  BEFORE	  THE	  VACUUM	  TEST	  IS	  PERFORMED.	  

2) The	  HiRA	  stand	  exists	  and	  was	  used	  in	  the	  previous	  experiment.	  However,	  four	  new	  holes	  have	  to	  be	  drilled	  as	  the	  position	  of	  the	  
HiRA	  detectors	  with	  respect	  to	  the	  s2	  chamber	  has	  changed.	  	  This	  part	  should	  arrive	  from	  the	  MSU	  storage	  in	  week	  Dec	  10-‐14.	  They	  
will	  be	  sent	  to	  machine	  shop	  once	  they	  are	  in	  the	  lab.	  

	  
	  


