

# Schedule

Quote of the day (Al McCartney at May 21<sup>st</sup> morning meeting) “We’re really limping to the finish line”

## Thursday, May 21

12:00 Beam.  
Minor debugging  
Look at P.V. and adjust gains  
Examine LASSA PID for double peaking

15:00 Continue data runs,  $^{112}\text{Sn}$  target

20:00 Shadowbars to opposite corners

## Friday, May 22

01:00 Shadowbars to center

06:00 Remove shadowbars

13:00 Faraday cup calibration

14:00 Target out run (30-60 min)

15:00 Resume  $^{112}\text{Sn}$  target

23:00 Switch to  $^{124}\text{Sn}$  target

## Saturday, May 23

15:00 Shadowbars to center

20:00 Shadowbars to corners

## Sunday, May 24

01:00 Shadowbars to opposite corners

07:00 Experiment ends  
Power down  
Mike collapses