

	0 am -8 am	8 am - 4 pm	4 pm - 0 am
Dec 7 (S)		Jon (beam tuning)	Juan, Kyle, Zibi, Li
Dec 8 (M)	Juan, Kyle, Zibi, Xu	Li, Suwat, Yassid, Rachel**, Charles	Kyle, Giordano
Dec 9 (T)	Juan#, Xu, Rachel**	Kyle*, Li, Suwat	Kyle*, Juan#, Giordano
Dec 10 (W)	Juan#, Xu	Kyle*, Li, Suwat,	Kyle*, Juan#, Christoph
Dec 11 (Th)	Juan#, Xu	Kyle*, Suwat	Kyle*, Juan#
Dec 12 (F)	Juan#, Xu, Christoph	Kyle*, Suwat, Charles	Kyle*, Juan#, Justin
Dec 13 (S)	Justin, Xu (backup)	Primary Beam changed	
Dec 14 (Sun)		pulser ramp, alpha source DE calibrations (long runs)	
Dec 15 (M)		Jon, Justin (beam tuning)	Juan, Jon
Dec 16 (T)	Justin, Xu, Jack, Christoph	Jon, Xiao, Rachel**	Juan, Karl
Dec 17 (W)	Justin, Xu, Jack	Jon, Xiao	Juan, Karl
Dec 18 (Th)	Justin, Xu	Jon, Xiao	Juan, Karl, Christoph
Dec 19 (F)	Justin, Xu	Jon, Xiao	Juan, Karl
Dec 20 (S)	Justin, Xu	Juan, Jon, Karl, Xiao, Han (back up or shut down)	
* 11 am-10 pm			
# 10 pm - 8:30 am			
** 6:00 am - 11 am			

Post experiment calibrations and clean up			
Dec 20 (S)	Juan, Justin, Jon, Xu, Xiao,		pulser ramp, DE alpha calibration as needed
Dec 21 (S)	Justin, Jon, Juan, Jack		Romer Arm measurements
Dec 22 (M)	Juan, Justin, Jon, Suwat, Han, Xu, Xiao, Chan,		Laser (Sanderson); pin source calibration
Dec 23 (T)	Juan, Justin, Jon, Suwat, Han, Xu, Xiao, Chan		take out DE's, put E back for calibration
Dec 24 (W)			
Dec 25 (Th)			
Dec 26 (F)	Juan, Justin, Jon, Suwat, Han, Xu, Xiao, Chan		clean out chamber/vault
Dec 27 (S)	Justin, Jon, Suwat, Han, Xu, Xiao, Chan		clean out chamber/vault
Dec 28 (Sun)	Justin, Jon, Suwat, Han, Xu, Xiao, Chan		clean out chamber/vault
Dec 29 (M)	Justin, Jon, Han, Suwat (backup)		backup

